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STAGE 2

TEMPORARY SOIL RETENTION

SUGGESTED CONSTRUCTION
STAGING

PRESTAGE

-CLOSE WESTBOUND SHOULDER AND MAINTAIN
WESTBOUND AND EASTBOUND LANES.

-REMOVE EXISTING WESTBOUND GRAVEL SHOULDER AND
CONSTRUCT TEMPORARY PAVEMENT ON NORTH SIDE

-INSTALL TEMPORARY LIGHTING AND SIGNALS
REQUIRED FOR STAGE 1

STAGE 1

-SHIFT TRAFFIC NORTH TO THE EXISTING WESTBOUND LANE
AND TEMPORARY PAVEMENT,

-CLOSE AND CONSTRUCT EASTBOUND LANES,

SHOULDER, SOUTH HALF OF MEDIAN, AND TEMPORARY PAVEMENT.

~CONSTRUCT TEMPORARY SOIL RETENTION SYSTEM.

-CONSTRUCT SOUTH PORTION OF SN022-0181.
(SEE DRAWING STR-3)

-LANE CLOSURE, 2L, 2W, BRIDGE REPAIR WITH BARRIER.
SEE IDOT STANDARD 701321

STAGE 2

~SHIFT TRAFFIC SQUTH TO NEW EASTBOUND LANE, SHOULDER,

AND TEMPORARY PAVEMENT.

-CLOSE AND CONSTRUCT SOUTH HALF OF MEDIAN, NEW WESTBOUND

LANE AND SHOULDER.

-CONSTRUCT NORTH PORTION OF SN022-0181.
(SEE DRAWING STR-3)
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LEGEND

(iD EXISTING PAVEMENT MARKINGS
@ WET REFLECTIVE TEMPORARY TAPE, TYPE III, 4" (WHITE)

(3) WET REFLECTIVE TEMPORARY TAPE, TYPE III, 4" (DOUBLE

YELLOW)

A TEMPORARY CONCRETE BARRIER

DRUM (SPACED 25" C-C IN TAPER)
(SPACED 50" C-C IN TANGENT)

NOTES

1. FIRST TWO WARNING SIGNS SHALL HAVE MONO -
DIRECTIONAL FLASHING LIGHTS.

2. ONE CHANGEABLE MESSAGE SIGN WILL BE PLACED AT EACH
END OF THE JOB FOR THE DURATION OF THE PROJECT.

3. THE CONTRACTOR IS RESPONSIBLE FOR ACCESS POINTS TO
THE CONSTRUCTION ONE AND MUST SUBMIT AN ACCESS
PLAN TO RESIDENT ENGINEER FOR APPROVAL.

4. THE CONTRACTOR IS RESPONSIBLE FOR WORKER VEHICLE
PARKING LOCATION AND MUST SUBMIT A PARKING PLAN TO
THE RESIDENT ENGINEER FOR APPROVAL. ON STREET
PARKING WILL NOT BE ALLOWED IN RESIDENTIAL AREAS.

5. THE CONTRACTOR IS RESPONSIBLE FOR KEEPING ROADWAY
CLEAN AT ACCESS POINTS FOR COMPENSATORY STORAGE
AND ACCESS POINTS TO THE WORK ZONE.

6. THE CONTRACTOR IS RESPONSIBLE FOR PLACING SIGNING
PER IDOT DISTRICT ONE DETAIL TC-18, SIGNING FOR
FLAGGING OPERATIONS AT WORK ZONE OPENINGS, AT
COMPENSATORY STORAGE AND ALL OTHER WORK ACCESS
POINTS.

7. FOR TEMPORARY LIGHTING AND TRAFFIC SIGNALS
REQUIRED FOR STAGE 1, SEE DRAWINGS SIG-1 TO SIG-3
AND LTG-1 TO LTG-4.

8. A QUANTITY OF 80 SQ YD OF RUMBLE RESURFACING HAS
BEEN INCLUDED TO REPAIR PAVEMENT IMPRESSIONS FROM
RUMBLE STRIPS OUTSIDE OF THE CONTRACT PAVING
LIMITS THAT WERE PLACED DURING STAGE 1 MAINTENANCE
OF TRAFFIC.

FOR IDOT DISTRICT ONE DETAIL TC-18,
SEE SHEET DIST-8
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